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CERCLA EMERGENCY RESPONSE/IMMEDIATE REMOVAL ACTION FACTS SHEET 

SITE: 

SIZE: 

LOCATION: 

APPROVAL DATE: 

PROJECT DATES: 

DESCRIPTION: 

HAZARDOUS MATERIAL: 

QUANTITIES REMOVED: 

OSC: 

REMOVAL CONTRACTOR: 

DISPOSAL LOCATIONS: 

PROJECT CEILING: 

PROJECT COST: 

Bensalem Drum Dump 

Approximately 3 acres 

Bensalem , Bucks County , Pennsylvania 

February 14 , 1986 

March 17 , 1986 through July 25 , 1986 

The Bensalem Drum Dump was formerly the location of a drum 
reconditioning facility in which drums and soil were 
discovered to contain haza rdous wastes . The initial 
Immediate Removal Action \ •laS deemed necessary to abate the 
immediate threat to the public health and environment . 
These threats included direct contact with PCBs and heavy 
metals in contaminated soi l s , ingestion of hazardous 
materials due to bioaccumulation in the aquatic life (fish) 
in Mill Creek , or in local agricultural products which are 
irrigated with creek water . The unsecured access , the 
potential fo r off- site migration and the close proximity of 
Mill Creek , in addition to nearby residences and businesses , 
were complicating factors . 

PCBs , heavy metals 

18 drums and 33 . 175 tons of hulk soil materials 

Roger L. Meyer 

O. H. Materials , Inc . 

SCA, Hodel City , NY ; RCRA IINYD049836679 
General Electric Company , Philadelphia , PA 

$697 , 745 

$318 , 209 (Estimated) 
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FOREWORD 

This report is submitted in accordance with procedures outlinerl in the National 
Oil and Hazardous Substances Contingency Plan (NCP). The primary thrust of the 
plan is to provide a coordinated Federal response capability at the scene of an 
unplanned or sudden discharge of oil or hazardous substance that poses a threat 
to the public health or the environment . In addition, the provisions of the 
Comprehensive Environmental Response , Compensation and Liability Act (CERCLA) 
promote a coordinated Federal , St ate and local respo nse to mitigate situations 
at hazardous waste sites which pose an imminent hazard to public health, 
providing a legal basis for Federal response activities. The provisions of the 
NCP were implemented by the U. S. Environmental Protection Agency , Region III, 
Philadelphia , Pennsylvania . 

Special thanks are extended to the many agencies and groups who participated in 
this Federal Removal Activity . This well-coordinated team effort on scene 
enabled a timely and effective cleanup , which prevented a major environmental 
incident due to the hazards present on scene . 

Roger L. Meyer 
On-Scene Coordinator 
U. S . EPA , Region III 
Phi l adelphia , PA 
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I . INTRODUCTION 

A. Initial Situation/Nature of the Incident 
The Bensalem Drum Dump Site was formerly the location of a drum reconditioning 
facility . The recent land uses were commercial in nature . 

During a 311K cleanup operation , the OSC discovered drums on the banks of Mill 
Creek which was adjacent to the site . On March 6 , 1985, the OSC initiated a 
preliminary assessment performed by the Roy F . WESTON , Inc . Technical 
Assistance Team (TAT). Soil and drum samples were collected and analyzed via 
TAT Special Projects . The soil sampling locations were chosen to characterize 
the runoff patterns toward 1ill Creek, which was less than 50 yards from the 
main drum pile . 

Sampling data demonstrated the presence of cadmium , chromium, copper , lead, 
zinc, antimony , mercury and phenols in the local soils and also present in the 
sampled drums. These materials were present in significant quantities and were 
listed as hazardous substances pursuant to Section 101[14] of CERCLA . During 
the assessment at the site , approximately 150 drums were observed in various 
stages of deterioration with evidence of prior leakage of their contents onto 
the soil . The sampled drums were found to contain solids and sludges . Seeps, 
which usually indicate buried materials, were observed flowing into Mill Creek . 
Local residents reported that drum and sludge burial activities had been 
performed at the site in areas which contained fill materials . Two residents 
had reported that the former facility operator dumped sludge into a small pond 
or lagoon, which had since been buried . 

During a subsequent site visit on April 18 , 1985 , airborne organic vapor 
readings of 2000 ppm were obtained above one drum with ambient air readings 
between 0 and 5 ppm across the site . High levels could indicate a potential 
fire and/or explosion hazard . Photographic and written documentation was 
performed to facilitate an Action Memorandum . 
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INTRODUCTION (continued) 

B. Site Location 

The Bensalem Drum Dump was located at 2765 Galloway Road in Bensalem, Bucks 
County, PA . The Philadelphia Park Racetrack was located across Galloway Road 
to the south and hosted several thousand visitors six days a week during the 
racing season . In addition, approximately 100 people were residing within a 
1/4-mile radius of the site . Two homes were situated less than 100 yards from 
the site. 

C. Efforts fo Obtain Cleanup by Potential Respo~sible Parties 
EPA CERCLA Removal Enforcement Section (Victor Janosic) performed a lengthy 
search of Bucks County tax records (see Enforcement Memo, Appendix G). In 
addition, the OSC and Enforcement personnel interviewed PADER and Bucks County 
Health Department which failed to produce a potential responsible party . The 
Enforcement recommendation was that site costs were to be borne by Superfund 
and the case was not a good candidate for cost r ecovery . 
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II . ROSTER OF AGENC IES, ORGANIZATIONS AND INDIVIDUALS, Bensalem Drum Dump, Bucks County, PA 

NAMES AND ADDRESSES CONTACT DESCRIPTION OF DUTIES 

U.S. EPA - Region III Roge r L. Meyer Federal On-Scene Coordinator; 
Emergency Response Section responsi ble for the overall success 
841 Chestnut Building of the project. 
Philadelphia , PA 19107 
(215) 597-8170 

U. S. EPA - Region III Pete Bentley Public Affairs Officer 
841 Chestnut Building Victor Janosic Enforcement Section 
Philadelphia, PA 19107 Lidia !sales Office of Regional Counsel 
(215) 597-6728, 9000, 9800 

U. S. EPA Envi ronmental Response Team Robert Cibulskis Evaluated site waste streams to 
GSA, Raritan Depot George R. Prince determine the f easi bility of on-
Edison , NJ 08817 site treatment . 
(201) 321-6746 

u.s. Coast Guard/Atlantic Strike Team DC2 K. W. Goodwin Provided cost tracking and site I Elizabeth City, NC 27909 safety functions to the OSC . 

I 
(919) 338-1100 

I Pennsylvania Depar tment of Mike Panella Coordinated State s upport and 
I Environmental Resources (PADER) George Danilew discussed potent ial State involve-

1875 New Hope Street ment with the EPA removal project . 
Norristown, PA 19401 
(215) 270-1920 

I 

Bucks County Emergency Management Agency Col. Charles Coordinated local emergency 
Room 107, Administration Building McGill services with removal activities. 
Doylestown, PA 18901 
(215) 348-6000 

Bucks County Departme nt of Health Pete Knoll Acted as liaison be tween the EPA 
Neshaminy Manor Cent e r and local government agencies . 
Doylestown , PA 18901 
(215) 788-0491 

--- ---------- ----------------------------- -- --- - -----------------------------------



II . ROSTER OF AGENCIES , ORGANIZATIONS AND INDIVI DUALS , Bensalem Drum Dump , Bucks County , PA 

NAMES AND ADDRESSES CONTACT DESCRIPTI ON OF DUTIES 

Roy F . WESTON , Inc ., SPER Division Greg Janiec Provided technical assis t ance , project 
5090 Central Highway , Suite #4 Jennifer Brown planning , sampling , contractor moni-
Pennsauken, NJ 08109 t o r ing , analysis, air monitoring , site 
(609) 663-7 995 safety , photodocumenta t ion , site docu-

mentation , and draft r eport writing . 

O. H. Mate rials , I nc . Jack Bender Emergency Response Cleanup Services 
P. O. Box 551 ( ERCS ) pr ime contractor . 
Findlay , OH 15317 
(4 12) 921-8486 

J & L I ndus t ries , Inc . \Villiam La upert Provided subcontractor s upport to the 
8923 Ebenezer Road ERCS contractor . 
Chase , MD 21220 
(301) 788- 0800 

Burns International Security Services Jerry Uphoff Provided night security services . 
1518 Walnut Street 
Philadelphia , PA 19102 
( 215) 893-8300 

HEDEVAC Dwight Bitting Coordinated helicopter evacuation 
1200 S. Cedar Crest Boulevard capability in the case of medical 
Allentown, PA 18104 emergency . Provided medical moni tor-
(215) 776-8666 ing of 2 ersonnel. 

Bensalem Rescue Squad Carole Moyer Supplied decontamination water for 
3800 Hu lmeville Road site ac tivities . Provided medical 
Bensalem , PA 19020 monitoring of personnel . 
(2 15) 245- 4300 

Ai r co Industrial- Medical Gases Ron Rufo Supplied breathing air to the RRCS 
3476 Bristol Pike contractor . 

I Bensalem , PA 19020 
( 215) 244- 1990_ 

------ ---- I 



II . ROSTER OF AGENCIES, ORGANIZATIONS AND INDIVIDUALS, Bensalem Drum Dump, Bucks County, PA 

NAMES AND ADDRESSES CONTACT DESCRIPTION OF DUTIES -- ·-
Giles & Ransome, Inc . Richard Burgoon Provided rental and repair of on-2975 Galloway Road site heavy equipment . Bensalem, PA 19020 

' ( 2_1_~)_ 244-0600 
----~- ---- --
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ROSTER OF AGENCIES, ORGANIZATIONS AND INDIVIDUALS (cont inued ) 

A. Organization of the Response 

Bucks Count 
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ROSTER OF AGENCIES, ORGANIZATIONS AND INDIVIDUALS (continued) 

B. Glossary of Abbreviations 

Airco Airco International, Inc . 

Burns Burns International Security Services 

DOH Bucks County Department of Health 

EMA Bucks County Emergency Management Agency 

EPA CERCLA 
Enforcement 

U. S. EPA Region III, RCRA and CERCLA Enforcement Section 

EPA OPA u.s . EPA Region III, Office of Public Affairs 

EPA ORC u.s. EPA Region III , Office of Regional Counsel 

EPA/OSC ERS u.s. EPA Region III, Federal On-Scene Coordinator, 
Emergency Response Section 

ERCS Emergency Response Contract Services 

ERT U. S. EPA Region III, Environmental Response Team 

Giles & Ransome Giles & Ransome, Inc . 

J&L J & L Industries , Inc. 

MEDEVAC MEDEVAC , Lehigh Valley Hospital 

OHM O.H . Materials , Inc . 

PAOER Pennsylvania Department of Environmental Resources 

Rescue Squad Bensalem Rescue Squad 

TAT Roy F . WESTON, Inc ., Technical Assistance Team 

USCG/AST U. S. Coast Guard/Atlantic Strike Team 

Wadsworth Wadsworth Testing Laboratories, Inc . 
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NARRATIVE OF EVENTS 

During the Galloway Road 311K Action (January , 1985) on Mill Creek in Bensalem , 
PA , OSC Roger Meyer and the Roy F . \·TESTON Inc . Technical Assistance Team (TAT) 

personnel discovered drums within 100 feet of Mill Creek . A preliminary 

investigation located approximately 150 55- gallon drums abandoned in a wooded 

area . Many of these drums were deteriorated and leaking their contents onto 

the ground . 

The OSC initiated a site assessment on March 8, 1985 utilizing the TAT . 

Analytical data from the assessment sampling indicated that materials present 

contained a variety of hazardous materials including heavy metals (see 

analytical data , Appendix F). Based on the assessment information , the OSC 

developed and submitted an Action Memorandum on April 5 , 1985 for CERCLA 

funding to mitigate the threat posed by the Bensalem Drum Dump . 

The Action Memo was signed on February 14 , 1986 in the amount of $697 , 475 . Due 

to limited regional funds , the ERCS procurement request was issued in the 

amount of $250 , 000 on February 25 , 1986 . 

The OSC mobilized the ERCS contractor , O. H. Materials , Inc . (OHM) , in order to 

begin the removal action on March 17 , 1986 . The staging of drums commenced the 

following day while U. S . Coast Guard/Atlantic Strike Team (USCG/AST) personnel 
monitored contractor operations and site safety . TAT personnel assisted the 

OSC by performing perineter air monitoring , cost tracking and site documenta­

tion . At the end of the first week , over 100 drums were staged on visqueen. 

Throughout the removal project , the OSC continually updated EPA Office of 

Public Affairs (OPA), Enforcement and Office of Regional Counsel (ORC) . State 

and local officials periodically visited the site to be updated on site 

developments by the OSC . 
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NARRATIVE OF EVENTS (continued) 

During the following weeks , drums and contaminated soils continued to be 
staged . A total of 190 drums and approximately 300 cubic yards of contaminated 
soils were staged and sampled for compatibility and disposal . A clay cap was 
constructed to prevent downward percolation of water into potentially contam­
inated soil where the main drum pile had once been located . The clay cap was 
the only possible option to secure this area under the project ' s funding 
constraints . 

After all contaminated materials were secured and covered, a security fence was 
erected around the material staging area until disposal strategies could be 
formulated . These strategies were based on analytical results and the 
project ' s funding constraints . OHM was demobilized on April 10 , 1986 with the 
exception of the command post trailer which was required for communications for 
the 24-hour security service . 

On July 9 , 1986 , an additional procurement request in the amount of $40 , 000 was 
approved, thus setting the ERCS ceiling at $290 , 000 . 

OHM was remobilized on July 14 , 1986 to begin loading contaminated materials 
into roll-off containers for disposal . A total of 16 truckloads of hazardous 
waste was transported to final disposal at the SCA Chemical Services facility 
in Model City , New York . One drum of PCB material was disposed of at the 
General Electric Company Facility in Philadelphia , Pennsylvania . 
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IV. RESOURCES COMNITTED 

A. Initial Funding Request 
On February 14 , 1986 , an action memorandum , submitted by the OSC for $697 , 475, 
was approved by the Regional Administrator . Due to limited regional funds , the 
procurement request for ERCS was issued in the amount of S250 , 000 on February 
25 , 1986 . On July 9 , 1986 , an additional procurement request in the amount of 
$40 , 000 was approved, thus setting the ERCS ceiling at S290 , 000 . 

A copy of the action memorandum can be found in Appendix B of this report . 

B. Total Cost Summary (Estimated) 

l . Extramural 

ERCS (Prime Contractor) 
TAT 
USCG/AST 

Total Extramural 

2 • In t r a mu r a 1 

EPA 

TOTAL ESTDtATED PROJECT COSTS 

$275 , 249 
25 ' 133 
14 ' 192 

$314 , 574 

$ 3 , 635 

$318 , 209 
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RESOURCES COMHITTED (continued) 

c. ERCS Daily Cost Summary (Estimated) 

Date Daily Cost Total Costs to Date Project Ceiling 

3/17/86 $ 5 , 054 . 11 $ 6 , 350 . 64 $250 , 000 
3/18/86 4 , 628 . 34 10 , 978 . 98 250 , 000 
3/19/86 5 , 613 . 16 16 , 592 . 14 250 , 000 
3/20/86 5 , 340 . 03 21 , 932 . 17 250 , 000 
3/21/86 4 , 748 . 75 26 , 680 . 92 250 , 000 
3/22/86 908 . 07 27 , 588 . 99 250 , 000 
3/23/86 669 . 97 213 , 258 . 96 250 , 000 
3/24/86 4 , 832 . 33 33 , 091. 29 250 , 000 
3/25/86 5 , 650 . 66 38 , 741.95 250 , 000 
3/26/86 5 , 548 . 74 44 , 290 . 69 250 , 000 
3/27/86 5 , 780 . 43 50 , 071 . 12 250 ,000 
3/28/86 567 . 30 50 , 647 . 42 250 , 000 
3/29/86 1, 754 . 90 52 , 402 . 32 250 , 000 
3/30/86 446 . 75 52 , 849 . 07 250 , 000 
3/31/86 4 , 555 . 82 57 , 404 . 89 250 , 000 
4/01/86 5 , 822 . 61 63 , 227 . 50 250 , 000 
4/02/86 6 , 444 . 84 69 , 672 . 34 250 , 000 
4/03/86 5 , 019 . 03 74 , 611.12 250 , 000 
4/04/86 6 , 069 . 37 80 , 680 . 49 250 , 000 
4/05/86 475 . 90 81 , 199 . 16 250, 000 
4/06/86 447 . 26 81 , 646.42 250 , 000 
4/07/86 15 , 906 . 73 97 , 422 . 09 250 , 000 
4/08/86 3 , 361. 86 100 , 783 . 95 250 , 000 
4/09/86 13 , 37 1. 10 114 , 155 . 05 250 , 000 
4/10/86 4 , 664 . 19 118 , 819 . 24 250 , 000 
4/1 1/86 809 . 43 119 , 62R . 67 250 , 000 
4/12/86 320 . 44 11 9 , 949 .1 1 250 , 000 
4/21/86 1, 960. 75 121 , 909 . 86 250 , 000 
4/22/86 663 . 00 122 , 572 . 86 250 , 000 
to 5/05/86 7 , 798 . 52 130 , 37 1. 38 250 , 000 
to 5/08/86 9 , 441 . 06 139 , 812 . 44 250 , 000 
to 5/15/86 5 , 010 . 98 144 , 823 . 42 250 , 000 
5/28/86 2 , 536 . 86 147 , 360 . 28 250 , 000 
6/16/86 4 , 604 . 84 15l , q65 . 12 250 , 000 
as noted 939 . 50 152 , 904 . 62 250 , 000 
to 6/30/86 4 , 469 . 32 157 , 393 . 94 250 , 000 
to 7/13/86 3 , 522 . 12 160 , 896 . 06 $290 , 000 
7 I 14/86 4 , 232 . 96 165 , 129 . 02 290 , 000 
7/15/86 29 , 748 . 15 194 , 877 . 17 290 , 000 
7/16/86 24 , 363 . 06 219 , 240 . 23 290 , 000 
7/17/86 3q , 315 . 56 258 , 555 . 79 290 , 000 
demobe 7/18/86 2 , 578 . 49 261 , 314 . 28 290 , 000 
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RESOURCES COMMITTED (continued) 

o. ERCS Invoice Summar;t 
Total Costs 

Invoice Date Invoice Total to Date Project Ceiling 

1 04/07/86 $26,303 . 20 $ 26,303.20 $250,000 

2 05/19/86 59 , 4~8 . 60 85,791.80 250 , 000 

3 06/17/86 48 , 699 . 56 134 , 491.36 250 , 000 

4 06/27/86 5, 718 . 51 140 , 209.87 250 , 000 

5 08/02/86 15,455 . 40 155,665 . 27 290,000 

6 08/26/86 7,633 . 07 163 , 298.34 290,000 

7 09/30/86 3 , 245 . 34 166,543 . 68 290 , 000 

8 11/25/86 41,266 . 98 207 , 810.66 290 , 000 

9 01/23/87 66 , 773 . 11 274 , 583.77 290 , 000 

10 06/24/87 - 437.16 274,146 . 61 290,000 

11 01/28/87 (Final 1,102 . 19 275,249.00 290 , 000 
Definitization) 
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V. EFFECTIVENESS OF THE REMOVAL 

A. Activities of Various Agencies 

1 . Potential Responsible Parties 

EPA Enforcement performed an investigation into the prior ownership of parcels 
involved at the Bensalem Drum Dump . The potential responsible parties were 
deceased and their corporation not longer existed . The property owner at the 
time of this removal (Mr. Modi) had purchased the parcel while the OSC's Action 
Memorandum was in concurrence . At the time of this writing , Enforcement had 
not attempted any recovery actions against Mr . Modi . 

2. State and Local Forces 

Pennsylvania Department of Environmental Resources (PADER) coordinated State 
support to the OSC and discussed potential State involvement with the EPA 
removal project . Mr . Mike Panella acted as liaison betwen the OSC and the 
various Stat e agencies as to site activities . 

The OSC received cooperation from various local agencies . The Bensalem Police 
Department increased e vening patrols in the area to limit unauthorized entries . 
The local fire department provided water to support site decontamination needs . 
Deliveries were made several times per month by fire department volunteers . 

The Bucks County Department of Health acted as liaison with the PADER during 
the removal action. Periodic updates were made by the OSC to keep all agencies 
alerted to site developments . 

3. Federal Agencies and Special Forces 
The EPA Emergency Response Section initiated the removal action with the 
assistance of several other EPA divisions . EPA Enforcement conducted a 
detailed investigation in the attempt to locate a potential responsible party . 
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EFFECTIVENESS OF THE REMOVAL (continued) 

A. Activities of Vari ous Agencies ( continued ) 

3 . Feder al Agencies and Special For ces (continued) 
During negotiations with current landowners and leasees , the Office of Regional 
Counsel (Lidia Isales) advised the OSC on legal matters . Liability issues were 
also discussed . 

The EPA Office of Public Affairs (OPA) assisted the OSC with on-site media 
relations . Pete Bentley was on scene to conduct television interviews and to 
issue official press releases . All newspaper inquiries were directed to OPA 
personnel . 

The United States Coast Guard/Atlantic Strike Team (USCG/AST) assisted the OSC 
by supplying a well-equipped command post . USCG/AST members provided 
contractor and safety monitoring services to ensure accurate billing and worker 
safety on the site . USCG/AST also gave val uable input on removal techniques 
and decontamination procedures . 

The Centers for Disease Control (CDC ) prepared a health assessment of site 
conditions based on site information and analytical data obtained during the 
preliminary assessment phase . The established health threat was instrumental 
in obtaining the approval of CERCLA funding . 

4 . Cont r actors 
The OSC received invaluable support from the Roy F . WESTON Technical Assistance 
Team (TAT) . TAT was responsible for cost tracking, site documentation , site 
safety and file compilation in addition to their normal duties of technical 
support . TAT also performed the pre l iminary assessment and sampling of the 
local water . 

O. H. Materials , Inc . (OHM) , as the ERCS contractor , provided all cleanup 
personnel and equipment to perform the removal . Disposal and transportation of 
on-site wastes were arranged using the required three-bid system. Manifests 
were prepared by OHM for signature by the OSC . 
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EFFECTIVENESS OF THE REMOVAL (continued) 

B. Disposal Methods and Quan t ities Removed 
The drummed wastes and contaminated soil were tested for compatibility using 
the ERCS mechanism. O. H. Materials bulked the materials based on the compati­
bility results. This bulking resulted in a more cost-effective disposal . 
Seventeen drums of PCB material were disposed of at the SCA Facility in Model 
City, New York . 33 . 175 tons of PCB/heavy metal-contaminated soil and drum 
debris were also sent to SCA Landfill . One rlrum of miscellaneous PCB material 
was disposed of at General Electric Company in Philadelphia, PA. 

The waste material was transported under manifest numbers as presented in 
Appendix L of this report. 
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VI . CHRONOLOGY OF EVENTS 

This section gives a 

Bensalem Drum Dump . 

Appendix J (POLREPS) 

brief summary of the major events as they occurred at the 
A more detailed description of activities can be found in 
of this report . 

3/17/86 

3/18/86 

0830 hours - OSC met with township officials to brief them regarding 
proposed site operations . 

0900 hours - ERCS contractor arrived at the site with personnel to 
establish site operations including command post and decontamination 
facilities . 

1000 hours - ERT members arrived at the site to evaluate the feasi­
bility of on-site or in- situ waste treatment . 

1300 hours - OSC notified PADER and Bucks County Health Department 
of site activities and removal strategies . 

1400 hours - USCG/AST at the site with communications command post . 

0800 hours - Equipment and supplies continued to arrive in prepara­
tion to begin cleanup activities . 

0840 hours - The OSC contacted the Bucks County Emergency Manageme nt 
Agency to inform them of intended site activities. 

1000 hours - OSC, USCG/AST and TAT made a site entry to examine the 
condition of the drummed material on the site. 

1115 hours - Pete Bentley (EPA OPA) arrived at the site to assist 
the OSC by briefing television news teams . Prior to their official 
briefing at the site , a news crew entered the Exclusion Area prompt­
ing the OSC to confiscate and decontaminate their shoes . 

1500 hours - TAT began perimeter air monitoring to ensure community 
safety . 
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CHRONOLOGY OF EVENTS (continued) 

3/1 9/86 

3/20/86 

3/21/86 

3/24/86 

3/25/86 

0800 hours - ERCS commenced work on staging drums which were located 
in the wooded section of the site . These drums were the closest to 
the residential area . 

0840 hours -The OSC spoke with Mr. Modi, potential responsible 
party, (PRP), to brief him on current analytical data and proposed 
site activities . 

0800 hours - ERCS continued to stage drums while the USCG/AST 
monitored site safety . 

1020 hours - Mike Fenella and Paul Ciotta (PADER) were briefed by 
the OSC regarding site operations. 

0800 hours - ERCS continued to stage drums . A total of 71 drums had 
been staged to date. 

1000 hours - Vic Janosic and Bill Steutevill e (EPA Enforcement ) 
arrived at the site to speak with Mr . Modi and his lawyer concerning 
possible enforcement actions . In response to a previous FYI request, 
the OSC provided Mr . Modi with a copy of the site file material . 

1630 hours - At the request of the OSC , weekend security was 
instated . 

0800 ho urs - ERCS continued to stage drums from the main drum pile . 
A total of 101 drums had been staged to date . 

1530 hours - Due to a delivery error by a subcontractor, site 
activities were suspended due to a lack of breathing air . 

0800 hours - ERCS continued to stage and overpack drums from the 
main drum pile while the USCG/AST continued to provide on-site air 
and safety monitoring . 
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CHRONOLOGY OF EVENTS (continued) 

3/26/86 

3/27/86 

3/31/86 

0800 hours - ERCS continued to stage and overpack drums from the 
main drum pile . 

0930 hours - The OSC spoke with Mr. Stewart and Mr . C.R. McAnnally 
(PRP) regarding contaminants found and general legalities involving 
PRPs . 

0800 hours - ERGS commenced work on staging drums that were located 
in the steep embankment of Mill Creek located on the northwestern 
edge of the site . 

0900 hours - ERGS constructed a berm around the staging area to 
restrict any r elease of staged contaminants in the event of heavy 
rainfall . 

1415 hours - The Response Manager was instructed to dismiss Dan 
Felton (equipment operator for OHM) by the OSC due to a consistent 
violation of the site safety protocol. 

0800 hours - ERCS continued to stage and overpack drums found on the 
embankment and in the stream bed of Mill Creek. A total of 186 
drums have been staged to date. 

1300 hours - TAT and USCG/AST performed a sweep of the area to 
identify and flag contaminated soil areas and any drum fragments 
left behind. 

1520 hours - A propane cylinder was found at the site and was 
identified as belonging to U.S. Compressed Gas. Contact was made 
with the owner for removal of the cylinder . 
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CHRONOLOGY OF EVENTS (continued) 

4/02/86 

4/07/86 

4/08/86 

4/09/86 

0800 hours - ERGS continued to excavate and stage potentially 

contaminated soil . Approximately 200 cubic yards have been staged 

to date . 

1110 hours - Mr . Modi at the site to meet with OSG Meyer concerning 

the decision of EPA ORC and EPA Enforcement to decline his offer to 

erect the fence around the staging area due to legal constraints . 

1530 hours - ERGS completed drum and soil sampling . Samples to be 

analyzed by Wadsworth Laboratories util i zi ng the ERCS mechanism . 

0800 hours - ERCS continued excavation of potentially contaminated 

soil . Due to weekend precipitation, site operations were 

complicated by muddy site conditions . 

1050 hours - ERCS installed filter fencing to control site 

sedimentation and erosion in areas where soil excavation had been 

performed . 

1600 hou r s - TAT sampled a residential well located on the adjoining 

property owned by Mr . Marucci . 

1630 hou r s - ERCS completed staging potent i ally contaminated soil . 

Approximately 325 cubic yards of soil have been staged to dat e . 

0800 hours -Due to thunder showers , site operations suspended for 

the day . 

1345 hours - USCG/AST command post , equipment and personnel demobed 

from the site due to services no longer being needed as a cost 

savings measure . 

0800 hours - ERCS installed a clay cap where the main drum pile had 

been located . 

1245 hours - ERCS covered all staged materials with a double layer 

of visqueen to secure site while disposal strategies were being 

formulated . 

1400 hours - TAT and ERCS toured the secured site . No organic vapor 

levels above background were detected with a P. I . D. 
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CHRONOLOGY OF EVENTS (continued) 

4/10/86 

4/12/86 

4/16/86 

5/08/86 

6/18/86 

6/19/86 

0800 hours - ERCS commenced decontamination procedures of equipment 
for demobilization until disposal options were formulated based on 
analytical results. 

1000 hours - Fencing contractors began erecting a fence around the 
staging area to be finalized on 4/12/86 . 

1420 hours - ERCS and TAT demobed from the site . EPA command post 
and 24-hour security guards to remain at the site until disposal 
activities begin . 

0900 hours - Fencing contractors completed erecting the fence around 
the staging area. The gate was chained and locked; keys left in the 
command post with the security guard. 

Compatibility report utilizing preliminary analytical data compiled 
for determination of disposal options . Included were t ransport and 
disposal estimates for three facilities based on this information . 

Analytical report completed and delivered to the OSC. 

1740 hours - ERCS at the site to replace the visqueen that had blown 
off of a staged pile of contaminated soil . They mistakenly left the 
site with the key to the gate . 

1530 hours - OSC at the site with a National Geographic film crew, 
ERS Chief (Tom Massey), ERT Senior Scientist (Dr. Joe Lafornara) and 
other EPA, ERT and TAT personnel to perform soil gas monitoring and 
to determine the condition of the drums stored at the site since 
their staging . National Geographic filmed the activities as part of 
their documentary on hazardous waste that is being prepared for 
airing on Public Television later this fall. 

1700 hours - ERT performed soil gas sampling across the clay capped 
area . A level of 15 ppm was found at one location . 



Bensalem Drum Dump Site 
Federal On-Scene Coordinator ' s Report 
CHRONOLOGY OF EVENTS (continued ) 

6/19/86 

6/25/86 

7/09/86 

7/14/86 

7/15/86 

17 59 hours - OSC and ERT made an entry and monitored the atmosphere 
under the plastic covering over the drums with a HNU prior to 
removing the covering . Levels of organic vapor in excess of 200 ppm 
were found under the covering . 

0745 hour s - OSC at the site to investigate the notification by the 
security guards that the visqueen covering the staged drums was 
blown off by the wind . OSC notified Mr. Robert Ohneck of OHM to 
dispatch two technicians to rectify the situation. 

1030 hours - Two ERGS technicians at the site to recover the exposed 
drums . 

The OSC obtained addit i onal $40 , 000 funding commitment to be added 
to the ERCS ceiling for removal and disposal of staged contaminants . 
The new ceil i ng is now $290 , 000 . 

0800 hours - Site operations resumed for removal and disposal of 
staged contaminants. TAT and John Bowes (OHM) at the site to 
discuss and set up removal operations. 

0945 ho urs - ERCS mobili zed at the site for disposal of waste from 
the site . As the CAT 955 was being transported onto the site by an 
over-the- road tractor traile r truck , it caught and brought down a 
power line and a 200-pair telephone line . 

1200 hours - ERCS bulked contaminated soils with compatible solids 
in drums for final disposal as well as segregating the 18 drums that 
registered concentrations greater than 50 ppm of PCBs in the 
analytical results . 

0600 hours - Medical monitoring personnel (MEDEVAC representative 
Dwight Bitting , and Bensalem Rescue Squad personnel) were at the 
site due to heat stress potential . After reviewing signs of heat 
stress with the technicians , their vital signs were recorded to 
provide baseline health information for subsequent monitoring . 

0620 hours - ERCS commenced stabilizing drums and bulking compatible 
solids for removal . 
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CHRONOLOGY OF EVENTS (continued) 

7/15/86 

7/16/86 

0920 hours - Arrival of five 30-cubic yard, 18-wheel hydraulic dump 
trucks for hauling the contaminated wastes to the disposal 
facilities . Ten additional dump trucks and one 18-wheel box truck 
for hauling the overpacked drums to be delivered on subsequent days . 
Vehicle preparation for loading consisted of lining the bed of the 
truck with plastic and weighing the truck empty. 

1045 hours - Manifests delivered to the command post to be used for 
the removal of the contaminated wastes were accompanied by a 
" Landburial Ban ~~aste Certif i cation Form" that was unfamiliar to the 
OSC, TAT and the ERCS response manager . TAT contacted Mr . Ed 
Belmore of the N.Y. State Department of Environmental Conservation 
(716-847-4585) for guidance in filling out the form . He stated that 
this form was not needed since the waste was being shipped as 8007 
and that it was intended for RCRA waste only . In meeting the needs 
of federal and state regulations, only the manifests were to be 
shipped with the trucks hauling the wastes . 

11 20 hours - Loading of the contaminated material into the trucks 
commenced . Weight determination using portable scales was 
computated to assure legal load limits before they were manifested 
off the site. 

1220 hours - Downtime for the CAT 955 (property of OHM) due to an 
oil leak caused a temporary delay of the loading process . 

1240 hours - With t he CAT 955 repaired and operational, loading 
resumed and the five trucks were manifested a nd off the site as of 
1448 hours this date . 

0600 hours - ERCS stabilized and solidified the contaminated 
material for removal . Medical monitoring continued due to daily 
projected high temperatures . 

0640 hours -Ten 30-cubic yard 13-wheel hydraulic dump trucks began 
arriving at the site in 20-minute intervals and commenced t r uckbed 
preparation for subsequent loading . 

0830 hours - Loading of the trucks commenced followed by weight/load 
control measures and documentation procedures ~ 
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CHRONOLOGY OF EVENTS (continued) 

7/16/86 

7/17/86 

1305 hours - Downtime occurred when the CAT 955 developed a major 
hydraulic leak with four out of the ten trucks loaded and manifested 
off the site. 

1410 hours - Repair of the CAT 955 was not completed and conse­
quently , the ERGS personnel were sent home for the day. The 
unloaded trucks were therefo re instructed to r eturn to their 
headquarters and to be prepared to be loaded 7/17/86 . 

1538 hours - ERGS response manager and TAT were informed by Diane 
McCalister, a representative of the landfill receiving the 
manifested waste, that since the ''Landburial Ban Waste Certification 
Form" was not delivered with the truckloads of contaminated material 
shipped on 7/15/86, that permission to unload would be withheld 
until delivery of the delinquent paperwork that is required by their 
facility . Assistance was given in the completion of the forms for 
subsequent and previous shipments . The landfill would accept the 
consigned material as soon as their paperwork was delivered . 

1730 hours -\-lith the backlog of "Landburial Ban Waste Ce r tifica­
tion Forms" completed and signed by the OSC, one of the truck 
drivers at the site delivered them to the drivers already waiting at 
the landfill. 

09 15 hours - The OSC was notified by the receiving landfill that the 
necessary paperwork they required was fulfilled and that shipping 
could proceed . 

0944 hours - Loading of the trucks commenced followed by weight/load 
control measures and proper documentation. 

1405 hours - The CAT 955 (owned by OID1) sprung another hydraulic 
leak causing site operations to be delayed until repaired . 

1500 hours - Loading commenced with the repair of the CAT 955 
completed . 

1520 hours - Loading of overpacked drums into an 18-wheel box truck 
commenced . One drum of miscellaneous PCB material to be removed on 
7/18/86 . 
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Federal On-Scene Coordi nator's Report 
CHRONOLOGY OF EVENTS (continued) 

7/18/86 0620 hours - ERCS commenced site stabilizatlon with the placement of 
topsoil and grass seed on the staging and clay cap area. 

0805 hours - Final staged drum loaded and ma nifested off the site . 
All known contaminants have been removed for final disposa l. 

1209 hours - Mr . Mod i (property owner) at the site f or visual 
inspection and to r eceive the copy of Enforce ment Status Report that 
he had previously r equested. 

1210 hours - ERCS began decontamination procedures of equipment used 
at the site in preparation for demobilization from the site . 

1314 hours - ERCS demobilized all equipment and personnel from t he 
site . OSC and TAT toured the site and pe rformed f inal photo­
documentation of this phase of the project . 

1320 hours - All equipment and pe rsonnel were secured from the 
site . 
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VII. PROBLEMS ENCOUNTERED AND RECOMMENDATIONS 

The primary problem encounte r ed during the Bensalem Drum Dump Removal was not 
field related . The lack of adequate funding forced the OSC to operate under 
close budgetary constraints while not compromising the safety of the local 
residents or site workers. A series of innovative and cost saving measures had 
to be implemented to complete the removal operation . One such cost saving 
measure was eliminating large overtime and weekend hours for the ERCS 
personnel . This significantly cut costs, but it also allowed the hazards to 
human health and the environment to exist longer than was necessary . 

In the early stages of the cleanup, several safety violations were committed by 
the ERCS contractor . With the help of the USCG/AST, these problems were 
pointed out and remedied during the daily morning safety meetings . 

After all waste streams were staged , the site was demobed while waste samples 
were analyzed for disposal. During the demobed period, 24-hour security was 
maintained in addition to the command post facility . Additional funding was 
needed in order to complete the disposal phase of this removal action. 
Additional funding was delayed due to a r egional lack of funds caused by the 
delay by Congress to pass Superfund legislation . This delay resulted in 
increased spending on security and standby equipment. These delays would not 
have occurred if the dollar amount in the original action memo had been 
approved . 
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VIII . LEGAL ASPECTS 

EPA Enforcement conducted an extensive investigation into the historical owner­
ship of this property . All original responsible parties are deceased and the 
corpo ration of record has been dissolved . 

The property owner at the time of this removal (Mr . Modi) purchased the 
property after the OSC had submitted the funding Action Memorandum. 

At the time of this writing, EPA Enforcement has not taken any cost recovery 
actions to date and does not anticipate any future recovery actions associated 
with this site . 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Ill 

841 Chestnut Building 
Philadelphia. Pennsylvania 19107 

SUBJECT: Immediate Removal Request for the Bensalem 
Drum Site , Bensalem, Bucks County, PA DATE: Feb . 14, 1986 

FROM: 

TO: 

THRU : 

----; ,/1 
Roger L. Meyer, On-Scene Coordinator_........./.~ Jy-' fj ;t/---.-
Emergency Response Section (3HW22) /lf - ,/ /'/ " 

i:;~~n~i ~~!~nistrator (JRAOO) / 2 -~ J 
Slephen R. Wassersug , Director J:'r'W~;;::..~J~ 
Hazardous Waste Management Division (3HWO~ V 

I . PURPOSE 

This is an Immediate Removal Request to abate the immediate and 
significant threats to the public health and the environment as posed by 
the Bensalem Drum Site, Bensalem , Bucks County , Pennsylvania . These 
threats include direct contact with toxic heavy metals in contaminated 
soils , ingestion of hazardous materials due to bioaccumulation in the 
aquatic life (fish) in Mill Creek, or in local agricultural products 
which are irrigated with creek water . Seeps from the site drain directly 
into Mill Creek and sampling has revealed significant contamination from 
heavy metals . The requested amount of $697,475 will be used to erect a 
security fence , perform measuring and sampling to determine waste 
characterization and extent-of-contamination, evaluate disposal alternatives 
and to stage , remove and transport the hazardous substances for final 
disposition . Evidence of the direct contact th r eat and the potential 
for offsite migration (~tream contamination) has been confirmed by visiting 
the site and sampling. Concurrence as to the necessity of an Immediate 
Removal has been obtained from the Centers for Disease Control and EPA's 
Regional Toxicologist . 

ll . BACKGROUND 

The Bensalem Drum Site was formerly the location of a drum 
reconditioning facil ity situated north of Keystone Race Track, off 
Galloway Road in Bensalem , Pennsylvania. The site is unsecured and 
abandoned and consists of approximately three acres in a mixed residential/ 
commercial area. Approximately 100 people reside within 1/4-mile of the 
site . Two homes ~re situated less than 100 yards from the site. Children ' s 
toys have been found among several 55-gallon drums on the site . This 
evidence strongly suggests that children use the site as a play area. 
The back yard of one of the homes is located direct ly adjacent to the 
site , and has a swing set and sliding board located approximately 30 
yards from the drums . 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Ill 

841 Chestnut Butlding 
Philadelphia. Pennsylvania 19107 

Justification for Approval of an Immediate Removal SUBJECT: Action at the Bensalem Drum Site, in Bensalem DATE: Feb. 14, 1986 Township , Bucks CountJ./le sylvania 
FROM: James M. Seif\\ J.. ./ 

Regional Admi~tor 3 0~~ 
TO: 

Dr . J . Winston Porter 
Acting Assistant Administrator for Solid Waste and Emergency Response (WH562-A) 

ISSUE 

The attached CERCLA funding request pertains to the Bensalem Drum Site, Bensalem Township, Bucks County, Pennsylvania . 

A preliminary assessment , performed in accordance with the National Contingency Plan by my staff and State personnel has identified that there exists an immediate and significant risk of harm to human life and the environment posed by the presence of extensive heavy metal and chemical soil contamination, drums of unknown material, a nd the presence of airborne organic vapors in the Bensalem Drum Site , Bensalem Township, Pa. 

BACKGROUND 

Section 104 of CERCLA calls for the initiation of an Immediate Removal Action whenever there is a release or a substantial threat of release into the environment of any hazardous substance which may present an imminent and substantial danger to t~e public health and welfare . 
Because of the unknown extent of the contamination, it may be necessary to obtain an exemption to the $1 million and/or 6 month limit after evaluation of the results of Phase I of the removal action. 
Pursuant to Delegation of Authority 14-1-A (4/16/84) , which authorizes the Regional Administrator to approve CERCLA removal actions with a total cost of less than $1 ,000 ,000 , I have approved the use of CERCLA monies to control and stabilize the situation on the Bensalem Drum Site . 

Attachments 
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II. BACKGROUND (continued) 

Keystone Race t r a ck , which is l ocated across Galloway Road south of the dump site, hosts seve ral thousand vl~itors six nights each week during the racing season. 

On March 6 , 1985, a preliminary assessment was performed by the Technical Assistance Team (TAT) . Photographic and written documentation were obtained , as were s e lecterl soil and drum s amples. The soil sampling locations were chosen in order to characterize the runoff patterns towards Mill Creek, which is less than 50 yards from the main drum pile . 

Drums were observed in severely deteriorated condi t ion, many being s o badly rotted away that their contents were exposed . 

Sampl ing da ta de~0ns t ra t ~ ~ t he presence of cadmium, chromium, copper, lead, zinc , antimony, mercury and phenols in the local soils and also present in the s ampled drums . These materials are present in significant quantities (see Table 1 - Soil and Drum Sampling Results) and are listed ns hazardous substances pursuant to Section 101[14] CERCLA. During the assessment at the site, approximate ly 150 drums were observed in various s tage s of deterioration with evidence of prior leakage of their contents onto the soil . The sampled drums we re found to contain solids and sludges. Seeps, which usually indicate buried materials, were observed flowing into Mill Creek . Local residents reported that drum and sludge burial activities were performed onsite in areas which contained fill materials. Two residents reported that the former facility operator dumped sludge into a small pond or lagoon. This lagoon has since been buried. 

During a subsequent site visit on April 18, 1985 , airborne vapo r r eadings in excess of 2000 ppm were obtained a bove one drum with ambient a ir readings between 0-5 ppm across the site. High levels could indicate a potential fire and/or explosion hazard . 

The Bensalem Drum site is not on the National Priorities List (NPL), no r is it being considered for inclusion at this time . 

TABLE 1 - Soil and Drum Same lin~ Results (metals) 

DOl S02 S03 004 sos 006 007 S08 S09 010 

Cadmium 1.5 18. 5 1.8 3. 2 3 . 4 5.4 204 0 . 35 1.6 0 . 25 Chromium ll. 3 214 32 . 6 16.7 21.0 15800 754 3.2 8.0 <LO Copper 11.6 310 36 . 4 18.7 10.7 38 . 6 3430 1.6 7. 9 2.0 Lead 26.3 1260 88 . 5 56.0 46.3 1060 4760 57 . 0 36.4 2.4 Zinc 68.5 1590 209 1140 460 23100 6830 29 . 3 10400 36.5 Antimony 309 340 270 290 76 . 0 220 2000 9.0 30.0 16.0 Mercury <0 . 05 0 . 3 0 .1 5 <0.05 <0 . 05 <0.05 25 <0 .05 <0.05 <0 . 05 Phenols (5 . 0 <S . O <5.0 (5 . 0 <5 . 0 <7. 7 252 (5 . 0 <23 . 0 <0 . 5 

TLV* 

.os 

. OS 
1.0 
.os 

s.o 
.5 
. 01 

19.0 
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II. BACKGROUND (continued) 

In addition to the metals listed in Table l, the following organic chemicals were found: 

Sample II 

DOl 

S02 
S03 
D04 
DOS 
D06 
007 

S08 
S09 
DlO 

Compound 

ethenyl pyridine 
dihydro - 1H - indole 
methyl imidazolyl guinoline 

PCB (Aroclor 1248) 
No organic components 
No organic components 
bis (dimethylethyl) methyl phenol 
trimethylhexanone 
PCB (Aroclo r 1248) 
methyl hexanal 
methyl hexanone 
butenediol 
methyl propyl benzene 
dimethyl ethyl benzene 
tetramethyl pentane 
trimethyl decane 
dimethyl decane 
dimethyl doderane 
chloromethyl isoproopyl benzene 
dimethyl undecane 
trimethyl nonane 
PCB (Aroclor 1221) 
hydroxy methyl phenyl ethanone 
PCB (Aroclor 1248) 
methyl octene 
heptanal 
methyl hexanone 
decenal 
octanoic acid 
dimethyl pentane 
cyclohexenol 
hexadecanoic acid 
methyl undecene 

Due to the complexity of the sample mat r ix and the limited analytical funds available , these materials could not be accurately quantified , however, each compound was well above detection limits and identifiable above all background masking . 
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II. BACKGROUND (continued) 

D- Indicates drum samples , S - indicates surface soil samples. 
All results reported in ppm. 
*TLV = Threshold Limit Values , occupati~nal health standards for 

8-hour time weighted average airborne exposures to 
industrial contaminants. 

III. THREAT 

The potential for direct contact with spilled/dumped hazardous 
materials is significant based on the following : 

1) The migration of heavy metals on and off site has been docu­
mented. Site drainage is towards the north-northwest and Mill Creek. 
Soil and drum samples demonstrated that hazardous substances such as 
antimony , cadmium , chromium, copper, lead, zinc, mercury and phenols are 
being uncontrollably discharged into the environment. 

2) 1'h1:! cl111np :->ite is not fenced, essentially providing unrestricted 
access to the drummed and spilled hazardous substances . 

3) The proximity of the drum site to Mill Creek represents the 
potential for substantial migration of contamination into this waterway 
via surface runoff and dump seeps . The local farming community utilizes 
Mill Creek for irrigation of crops . Many of the documented hazardous 
sahst:1nces have the ability to accumulate in plants and thereby bioaccumu­
late in the food chain. 

4) Vapor readings in excess of 2000 ppm were observed onsite, which 
could indicate a potential Eire/explosion hazard. 

5) Direct exposure to the documented hazardous substances through 
inhalation of windswept chemical-laden dusts, ingestion, or skin/eye 
contact can cause headache, muscular weakness, nervous system disorders, 
llver and kidney disease, collapse, comA and possibly death. The toxic 
hP.avy :netals •nay accumula t e in the borly and eventually reach toxic levels, 
especially in young children. 

IV . ENFORCEMENT 

Refer to attachment : Confidential Enforcement Status . 



/ 

TATM during preliminary assessment of the unsecured 
drum pile. 

TATM taking organic vapor readings during the preliminary 
assessment. 



View of a dru m on the ba nks o f Mill Creek. 

V i ew of a <..: ru ~h l!d a nd l eak ing drum . 



View of on open drum with contents p011ring onto the gr0und . 

View of deteriorated and l euking drums . 



Vi s ua l e vide nce of l eak i ng drums . 



V j t'\{ l'rorn drwns downslope toward t·1ill Cn~ek . 

Vlt'W or the rn:.i:in drum pi.lc . 



'1'1\'l' ~t pcr forwlng sumpli ng in g ulley l eo.dlng Lo Mill Cr.:ek. . 

Vie 'W o f <.lnuns near filled and leveled a r ea . 
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V. PROPOSED PROJECT AND COSTS 

The OSC proposes to erect a security fence to restrict access to 
the contaminated areas, perform measuring and sampling to determine 
complete waste characterization and delineate extent-of-contamination, 
evaluate disposal alternatives and stage, remove and transport all iden­
tified hazardous materials to final disposal . 

Phase I of this project will include installation of the security 
fencing and performance of the measuring/sampling plan and evaluation of 
data, and will require four to six weeks for completion. 

Phase II will involve the removal and disposal action which will 
require three to four weeks. The entire Immediate Removal Action will 
be completed within approximately ten weeks of funding authorization. 

Estimated Costs 

Cleanup Contractors (ERCS) 
Technical Assistance Team (TAT) 
USCG/AST 
EPA/ERT 

Phase I 

$115 ,000 
18 ,000 
5 , 600 
3,500 

Subtotals $142,100 

Phase II 

423 ,000 
27,000 
8,400 
6,000 

464 , 400 

Project Subtotal 
Other Costs (15%) 
Project Total 

$606,500 
90,975 

$697 , 475 

VI. REGIONAL RECOMMENDATION 

Because conditions at the Bensalem Drum Site meet the NCP Section 
300.65 criteria for an Immediate Removal, I recommend your approval of this 
Immediate Removal Request. The estimated total project costs are $697 , 475 
of which $687,975 are for extramura l costs . You may indicate your approval 
or disapproval by signing below. 

APPROVE 

DISAPPROVE DATE ____ _ 





APPENDIX C 

SITE SAFETY PROTOCOL 





GENERAL 

SITE/SAFETY PKOTUCOL 

Bensalem Drum Dunp 
Bensalem , Lower Bucks County , PA 

~larch 17, 1986 

This protocol addresses the safety procedures that will be followed hy any and all personnel visttln~ the site or involved in the CERCLA removal activity at the Bensalem Drum Duop Site . All pe rsonnel entering the site shall read and sign this SAfety pla~ . The protocol will remain in effect until the OSC 
certifies that the activity is terminated . lt does not supercede any Federal OSHA or State or local regulations but is in addition to them . In the event of a conflict between this protocol and a regulation , the more stringent of the two will be in force. 
Since data available at the present time does not allow a complete charact~rization of the barrelled waste on the site , levels of protection for personnel will be set in accordance with the hazard of the job function and 
location on-site as indicated on the attached diagram. 

Respiratory Protection Program 

i\11 con trA. ctor and governtaental personnel involved in on-site activities shall have a written respiratory protection program and prove that they are physica lly fit to wear R respirator. All personnel wearing air-purifying 
respirators on-site are required to be fit tested, while those wearing 
pressure- demand self - containing breathins apparatus or air-line apparatus , must be properly trRined and experienced in their use . All respiratory protection equipment is to be properly decontaminated at the ~nd of each workday . 

Persons having beards or facial hair must not wear a respirator . 

Training ::1nd llcdical tloni.torin~ Program 

Personnel will have either formal training or on - the-job training for those tasks they are assigned to perform on the active site . All unfamiliar 
activities will be rehearsed beforehand . 

All con tractor and go ve rnMental personnel who are exposed to hazardous levels 
of chemicals shall prove that they are en rolled in a medical monitoring 
pro~r<im . 



Site Safety Protocol 
Bens<1lem Drur'l Dul'lp , Bensalem , P \ 

Gener~l Safety Rules and Equipment 

<l . There will be no ea ting, drinking or St•loking in the Exclusion /\rea or hot 
side of the Contamination Reduction Area . 

b . All personnel must pass through the Contanination Reduction /\rea to enter 
the Excl11sion Area . 

c . ~n eme r qe ncy eye wash will be on the hot side of the Contamination 
Reduction Area. 

d . As a minimum, an emeq~ency deluge shower/spray can is to be located on the 
clean side of the Contamination Reduction Area . 

e . At the end of the work , all personne l working in the Exclusion Area shall 
take a hygenic shower . 

E. All supplied breathing air shall be certified as Grade D or better . 

g . \~ere practical , all tools/equipment will be spark proof, explosion 
resistant and/or bonded and ~ r ounded . 

h. Fire extinguishers will be on-site for equipment or personnel fires only . 

i. A first-aid kit will be on-scene at all times during operational hours . An 
oxygen inhalato r respirator will be available . The location of these items 
on- site will be posted . 

j . Persons having beards or facial hair must not wea r respirators . 

k . No work will be perforned in the exclusion area during hours of darkness as 
determined by the site safe ty off i cer . 

t1orning Safety tleeting 

A morning safety meeting \Jill be conducted each day for all site personnel who 
sign a daily. attendance s heet . The safety procedures , evacuation pr ocedures , 
and escape procedures, as well as the day ' s planned operations , should be 
discussed . 

.,.. r 
~ ( 
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CONTROL AT THE SITE 

Access to the site will be r estricted by a site security officer and banner guard 
installed during the immediate removal phase at this site and exit from the 
site shall be through the gRte in the Contamination Reduction Area except in a 
life-threatening emer~ency . 

All persons entering the site shall sign in and out at the USC command post or 
with the site security officer. 

DESIGNATION OF WORK AREAS AT THE SITE 

The entire site \..rill be divi ded into three areas : (L) Exclusion Area which 
knO\./n to be or have a potential for becomin~ contaminated : ( 2) the 
Contamination Reduction Area \vhere decontamination of personnel and equipment 
exiting the Exclusion Area is performed ; (3) the Support Area which is not 
contaminatecl . 

The Exclusion Area (EA) 

At the Bensalem Drum Dump Site , the Exclusion Ar ea shall initially include 
all areas inside the banner guard . 

The Contamination Reduction Area (CRA) 

At the Bensalem Drum Dump Site , the Contamination Reduction Area will be 
located immerliately outside the Exclusion area and will be delineated by roped 
off area . 

The Support Area (SA) 

At the Bensalem Drum Dump Site , the Support Area will be the area outside the 
Exclusion Area an rl ContaminAtio n Area. 

Changes in Designation of IJork Areas 

As work pro~resses on- site , the OSC may determine that an area previously 
designatecl an EA is no longer classified in that manne r. It is not intended , 
however, to change the designation of the CRA since this m.1y involve the 
movement of the decontamination facil ities and added expense . 

SAFETY PROCEDURES AND LEVELS OF PROTECTION 

Exclusion Area 

1. All personnel s hall enter and exi t the Exclusion Area through the 
Contamination Reduction Area . 

2 . Eme r gency escape routes from the Exclusion Area will be established and 
reviewed as appropriate at each morning safety meeting . 
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SAFt.::TY PROCr:DURE::i AND LEVELS OF PROTECTION (continued) 

Exclusion Area 

3 . All personnel in the Exclusion Area shall usc the protective equipment desi~nated for their job function but in no case shall less than LEVEL C be used . 

4 . Personnel performing the foll0\.,1ing job functions in the Excl11sion Area will utilize the designated level of protection equipment . 

Contamination Reduction Area 

1. Personnel and equipr.~ent decontamination will be performed in Level C. 
2 . All personnel entering the CRA will utilize a minimum of Level C protection . 

3 . All personnel e ntering the CRA must decontaminate which 1-li 11 be performed in Level C. 

4 . All equipr.~ent en t ering the CRA must be decontaminated prior to leaving the CRA. 

Support Area 

1. No con taminat ed eq11i.pment or personnel may enter the Surport Area . 
2 . Excert in the case of a release of a Toxic vapor, Level 0 will be aprropriate for all personnel in the Surport Are:-t. 

Prime Contractor 

L. Barrel opening, sampling , p11mpin~ and bulking will be performed in Level B, This arplies to anyone involved , including equipment operators . 
2 . \.Jhen excavating in areas of potential drum burial , operations \vill be performed in Level B. 

3 . All other excavating operations will be performed in Level C. 

4 . Soil removal ope r ations will be performed in Level C. 

5 . Handling of secured d rums will be performed i n Level D. 



Site s~fety Protocol 
13ensalem Drum DuMP, Bens:1lem , PA 

DECONTA.itiNATION PROTOCOL 

All erpd.pnent and personnel entering the site must be thorou~hly decontaMinated prior to leaving the site . Since there are va r ious protocol anrl eq uipment available for this purpose , the OSC will dete r mine if the proposed decontamination techniqnes are applicable . Such determinations will be made on a day- to-rlay basis as on-site operations dictate . 

ON-SITE AIR llONITORING 

Additional air samrling \li ll be depe nden t on t he data obtained from onsite . Photoionization Detector and/or Organic Vapor Analyzer . Additional air monitoring will be performed as conditions warrant . This monitoring will be designed and pe r formed by t he USC or his t echnical staff . 



Site S~fety Protocol 
Benq~le~ Drum Dump , Renq~lem , PA 

Et!EKGENCY PROCEDURES 

In the event of u merlic.ql or other emergency , the OSC or his designee will notify the appropri~te authority . The followi ng lis t of phone numbers wi ll be posted promine ntly at eAch telephone on-site : 

l. Fire 639- 4500 
--~~~~----------

2 . A~bulance 788- 0444 (Bucks County Rescue Squad) 

3. Police 639-3700 

4 . Federal G0vern1nent 215-597 - 8170 

5. State Government 631 - 2400 (Env . Protec t ion & Regula tion ( Norr i stotvn, PA) 
6 . Coun t y/City Gove r nmen t 348- 3524 

7. EPA Envi ronme nta l Response Team 215-597-9898 

8 • Hospitals -~F..:.r~a..:..:n-=-'k..:.f..:.o..:.r..:.d-=T..:.o..:.r..:.r..:.e..:.s..:.d..:.a...:l..:.e-,-.,-----,.------­Knights Rd . , Phi lade l phi a , PA 
934- 4055 
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WEATHER AND HEAT STRESS 

Adverse weather conditions are important considerations in planning and 
conducting site operations . llot or cold \vCather can cause physical discomfort, 
loss of efficiency and personal injury . Of particular importance is heat 
stress, resulting when protective clothing decreases natural body ventilation . 
The following recommendations will help r educe heat stress : 

l . Provide plenty of liquids . To replace body fluids (water and electrolytes) 
lost due to s1•eating . 

2 . Install mobile showers and/o r hose- down facilities to reduce body 
temperature and cool protective clo thing . 

1. In extremely hot weather , conduct nonemergency response operations in the 
early morning or e vening . 

4 . Ensure that adequate shelter is ava ilable to protect personnel against 
heat, cold, rain , snow , etc., which can decrease physical efficiency and 
increAse the probability of accidents. 

5. In hot lveather , rotate shifts of workers wearing impervious clothing . 

lleat Stress rlonitoring 

Due to the til'le of year , a Heat Stress Honitoring Program may be needed durin~ 
working hours . Personnel would be subject to the fo llowing monito ring 
program : 

For monitoring the body ' s recoupe rative ability to excess heat , one or more 
of the following techniques will be used as a screening mechanism . 
tlonitorinF, of personnel wearing impervious clothing should commence when 
the ambient temperatures increase or as slow recovery rates are indicated . 
\~hen temperatures exceed 85°F, workers should be monitored for heat stress 
after every work period . 
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HEAT STRESS !IONITORING (continued) 

1. Heart rate (HR) should be measured by the radial pulse for 30 seconds as early as possible in the resting period . The HR at the beginning of the rest period should not exceed L 10 beats per r.ri.nu te . If the HR is higher , the next work period should be shortened by 10 minutes (or 33%), while the length of the rest period stay the same . Hmvever, if the OT exceeds 99 . 7°F at the beginning of the next period, the following work cycle should be further shortened by 33% . OT should be measured again at the end of the rest period to Make sure that it has dropped below 99°F. 

2 . Body water loss (B\/L) due to sweating should be measured by weighing the worker in the morning and in the evening . The clothing work should be similar at both weighings; perferably the worker should be nude . The scale should he <tccurate to plus or minus 1/4 lb . BI.JL should be instructed to increase his daily intake of fluids by the \veight lost. Ideally , body fluids should be maintained at a constant level during the work day . This requires replacement of salt lost in heat as well . 

3 . Blood pressure before and after each work period will be monitored. 
4 . Good hygenic s t andards nust be maintained by frequent changes of clothing and daily showering . Clothing should be permitted to dry during rest pe ri ods . Persons who notice skin problems should immediately consult medical r e rsonnel . 

Effects of Heat Stress 

If the body ' s physiological progresses fail to maintain a normal body temperature because of excessive heat , a number of physical reactions can occur ranging from mild (such as fatigue , irritability , anxie ty and decreased concentration, dexterity or movement) to fatal. Standard reference books should be consulted for specific treatment . 

Heat-related problems are : 

Heat Rash : Caused by continuous exposur e to heat and humid air and aggravated by chafing clothes . Decreases ability to tolerate heat as well as being a nuisance . 

Heat Cramps : Caused by profuse perspiration with inadequate fluid intake and chemical replacement (especial ly salts). Signs : tluscle spasm and pain in the extremi ties and abdomen . 
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~FFECTS OF HEAT STRESS (continued) 

Heat Exhaustion : Caused by increas ed stress or various organs to meet increased demands to cool the body. Signs : Shallow breathing; pale , cool, moist skin; profuse sweating; dizziness and lassitude . 

Heat Stroke : The most severe form of heat stress . Body must be cooled immediately to preve nt severe ~nJury and/or death . Signs and symptoms are : Red, hot, dry skin ; no perspiration; nausea; dizziness and confusion; s trong , rapid pulse , coma . 

Any personnel that feels he is displaying any effects of heat stress that may not be known to the medical r.~onitoring personnel , will report these immediately. 
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, .... .. ,_ 
By Joseph Grace and Bob Bauers Courier Times Staff WriUra ; 

Ab.o"ut 150 stfel drums contami· nated with toxic chemical wastes, many of them on the bank of a Neshaminy Creek tributary in Bensalem, wlll be removed by fed­. eral officials beginning today, offi· cials said Monday. The drums are scattered throughout a vacant industrial tract on Galloway Road, across from the rear entrance to Phila­delphia Park race track. Mill Creek runs along the edge of the property. Many of the drums have rusted through and the chemicals have contaminated the soil. 

Official~ of the U.S. Environ- found in the drums 'Yere similar to removing patnt. and residue a~d 
mental Protection Agency, who ··. those found in paint wastes, sol· .. repainting the barrels;"•.· ...r 

cordoned o(f the tract Monday, the vents and oil byproducts. He said The recyclinj }>uslness was op-· 

first day Gf the cleanup effort, the liquid wastes discovered thus era ted by Sil~ Brothers Inc. 

characterized the leaking drums far include lead, nlckel,.cadmlum, from 1965 thr01Jgh 1968, Janosik 

· as a serious; potential environ·· among .others. Ingesting or inhal• ·· said. But Bernie Silver, who oper-· 

mental hazard. • '. · ' lng the mixtures could be polson· ated the busine6$,.ls dead, and the 

.. ·. Tests' show Mill Creek bas not ous, he s~ld; , : ~:;.,_,,, !.. · .•.. '., ..... ,~· corporation is ~~f!Jnct, he said: · ' 

been contaminated by the wastes 
Because the property Is being 

but the potential for contamlna: The decaying drums are proba- : cleaned up with Superfund money, 

tion spurred EPA officials to allo- blythe result of a steel drum recy- current and past owners of the site 

cate $250,000 from the federal Su· cling buslnes.s that operated at the are potentially liable for the cost 

perfund for the cleanup said Ro-· site in the mld-l960s, according to of the cleanup, officials said. ·· 

ger Meyer an EPA official coordi· Victor J.anoslk, an EPA compll· The site is owned by Omega 

t1 g th 'eu rt' . · . . ance off1cer. The wastes are con- Inc. a defunct electrical contract-

na n e 0 • . . sistent with those found at other lng business that was operated by 

Mill Creek Oows into th~ Nesh- recycling sites, he said. · Robert c. Stewart and Charles R 

amlny Creek, which empties into 
M An 11 di J · 

the Delaware River. Janosik said a recycling busi· c a y, accor ~~ to anosik 

Meyer said the toxic metals ness cleans out used steel drums, · (~ntlnaecl on P&~e %) .. . 



• • ,J • ; 1 . . _ • -- -- CourMf' Tlmetiii!Oto IIY But JoblucH 

These e.mpty barrels denote site of tOne waste burial ground off Galloway Road in Bensalem 
··-- · . . - ... . . . 

. 

. EPA begins Bensalem ·site ~le#DU.p • · (Continued from Page 1) 
and Bensalem Township records. The Nockamixon-Bucks Indus­trial and Commercial Develop­ment Authority, a quasi-govern­ment body that arranges low in­terest development financing, · holds title to the property, but Om­ega owns the land, said authority SoiJcitor Robert Vallmont. . Janosik said the EPA has no reason to believe Omega was in-

volved in the drum dumping. Vali- Omega property Is owned by San­mont said the company had is Sarkissian, and Vahe and Nee-, dumped nothing. tar Derassouyan, ·according to· · EPA officials at the site Mon- township tax records. But tbe' day concentrated their activity on property was sold within the past· the area immediat.ely surrounding month to K.N. Modi, according b) 
the vacant Omega building and Domenick MaruccL, who lives next parking lot. But Meyer said that door to the wooded land. · ·: drums were scattered ffiroughout ---· Marucci, a real estate agent. · an adjoining wooded tract that who negotiated the tract's sale to· once was part of the Silver recy- Modi, said be alerted federal offi­: cling business. . · · cials to the rusting drums about a. ~ . · Meyer said the drums would be year ago, wbll~ work~rs we~e removed from the site beginning · cleaning up an unrelated oil 'spill today by federal workers clothed on Galloway Road. ; .=.·.::;. .:~~ .. ~ in white, protective garb. He esti- . Marucci s'a id EPA officials mated the effort would involve 20 came to bJs. borne and Inspected workers and take several weeks. about a dozen drums scattered fn He said the method of disposing the wOOds near his property tiDe. of the--wastes would depend on bow He said be was told those drums much of the Superfund allocation , posed no health hazard. The remained when all the drums have ·drums were in the woods Monday. been removed. The wastes could -=· Marucci said he was imaware be' landfllled, incinerated, or of the larger cache, and expressed chemically neutralized, Meyer , concern. · =~ .:- · . ._:. ;., y~<L4; · said. · . -·. ~ .:'=':\~. ""I dido 't know abOut' any chem-The wooded tract that abuts the teals," be safd . ... ~:.-~.,... ':1!-. • •. · : 



• ' 
I 1 coumr Times pliO to by Joy CrowforiS 

Toxic cleanup u.nder wqy 
A "moon suited, worker from the federal Environmental Protec­tion Agency removes a suspicious barrel from a field in Bensa­lem Tuesday. The EPA has begun a $250,000 cleanup of the area off Galloway Road. The site is known to be the burial ground of about 150 barrels of dangerous chemicals known as heavy met­als. See another photo on Page 11. 
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